



Morning Report — Fracktal Works

Generated: 2026-06-15 03:41 UTC

Window: overdue + due today (2026-06-15) + due tomorrow (2026-06-16) + in-process

1. Department Breakdown



Founders Office

● Vijay Raghav Varada — Director

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	to do	high	2026-06-14	⚠ YES	—
Julia Series	Review Sougata's Design for Single Extruder	to do	normal	2026-06-09	⚠ YES	—
Julia Series	PCB Design: update Legacy PCB for MKS Robin v3	to do	urgent	2026-06-09	⚠ YES	—
Julia Series	CAD: Updated Carriage for Inductive Sensor	to do	normal	2026-06-11	⚠ YES	—
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-12	⚠ YES	Sales ⚡

● Kiran Kumar S — Operations Head

Project	Task	Status	Priority	Due	Overdue?	Task Dept
MDS	Generate BOM from CAD and update ODOO naming conventions	in process	urgent	2026-06-08	⚠ YES	—
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-12	⚠ YES	Sales ⚡

● Ayush Sarkar — Mechatronics Engineer

Project	Task	Status	Priority	Due	Overdue?
Penrose Pellet Extruder	Penrose Pellet Extruder V2 CAD Design Finalisation	to do	normal	2026-06-12	⚠ YES
Penrose Pellet Extruder	Create GitHub Repository for Penrose Manufacturing Drawings	to do	normal	2026-06-14	⚠ YES
Penrose Pellet Extruder	Complete Penrose V2 Testing Phase	to do	high	2026-06-08	⚠ YES
Penrose Pellet Extruder	Complete Penrose V2 Assembly Phase	to do	high	2026-06-05	⚠ YES
Photo Booth	Prepare & Send Quotation Package to Vendor	in progress	high	2026-06-09	⚠ YES
Photo Booth	Create Manufacturing & Technical Drawings	in progress	high	2026-06-08	⚠ YES

● Suryansh Lal — Mechanical Engineer

Project	Task	Status	Priority	Due	Overdue?
MDS	Execute test plan and close all punch-list items	to do	high	2026-06-12	⚠ YES
MDS	Assemble MDS unit (Suryansh to build)	to do	high	2026-06-11	⚠ YES
MDS	Issue components from inventory / procure missing parts	to do	high	2026-06-09	⚠ YES
MDS	Generate BOM from CAD and update ODOO naming conventions	in process	urgent	2026-06-08	⚠ YES
Penrose Pellet Extruder	Complete Penrose V2 Testing Phase	to do	high	2026-06-08	⚠ YES
Penrose Pellet Extruder	Complete Penrose V2 Assembly Phase	to do	high	2026-06-05	⚠ YES

● Pavan Siddapuram — Software Engineer

Project	Task	Status	Priority	Due	Overdue?
RapidTool: Shadow Box	UX Polish — End-to-End Pipeline Smoothen	in process	normal	2026-06-11	⚠ YES

● Anirudh Mohta — Intern

Project	Task	Status	Priority	Due	Overdue?
MDS	Generate BOM from CAD and update ODOO naming conventions	in process	urgent	2026-06-08	⚠️ YES

● Milind Kiran — Intern

No open tasks assigned in ClickUp.

● Piyush — Intern

No open tasks assigned in ClickUp.

● Swaminath — Intern

Project	Task	Status	Priority	Due	Overdue?
Klipper	Verify Klipper to OctoPrint command path	todo	high	2026-06-12	⚠️ YES
Klipper	Run print regression validation	todo	high	2026-06-12	⚠️ YES
Klipper	Revalidate printer config and safety macros	todo	high	2026-06-12	⚠️ YES
Klipper	Validate MCU serial and CAN communication reliability	todo	high	2026-06-12	⚠️ YES
Klipper	Install and configure Klipper service on new image	todo	high	2026-06-12	⚠️ YES
Klipper	Validate Klipper host compatibility on Raspbian Lite	todo	high	2026-06-12	⚠️ YES
Octoprint/Control Center	Validate Critical End-to-End Control Center Flows	to do	normal	2026-06-11	⚠️ YES

● Raja Sohal — Intern

Project	Task	Status	Priority	Due	Overdue?
VSP Engine	Desktop App Release Pipeline & Distribution	todo	high	2026-06-12	⚠️ YES
VSP Engine	Desktop App UX Polish & Brand Consistency	todo	normal	2026-06-11	⚠️ YES
VSP Engine	Online Account & License Authentication (One-Time Activation)	todo	high	2026-06-11	⚠️ YES
VSP Engine	Local GPU Inference Validation (Adeptron)	todo	high	2026-06-10	⚠️ YES
VSP Engine	Workflow UX Improvements	todo	normal	2026-06-10	⚠️ YES
VSP Engine	Electron Application Bundling & Distribution	todo	high	2026-06-09	⚠️ YES

Manufacturing

● Sridhar — Head of Manufacturing

Project	Task	Status	Priority	Due	Overdue?
Manufacturing	Dragon 500	in progress	normal	2026-06-12	⚠️ YES

● Hrithik — Inventory & Procurement

No open tasks assigned in ClickUp.

● Rajesh Nayaka — Manufacturing Engineer

No open tasks assigned in ClickUp.

Fracktory

● SOUGATA MAJI — Head of Fracktory

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	AQUAGENICS STICKERING TEMPLATE ABS	in process	normal	—	—
FDM PRINTS	POOJA ASSOCIATES 50 QUANTITY PRINTING	in process	normal	—	—
Julia Series	CAD: Add Z-Axis Limit Switch Mount to Cantilever Bed Mount	to do	high	2026-06-14	⚠️ YES
Julia Series	CAD: Create Outlets for X, Y, Z Motor Cooling Ducts	to do	high	2026-06-14	⚠️ YES
Julia Series	CAD: Update Fan Inlet/Outlet Holes — Use Off-the-Shelf Grills Instead of Sheet Metal	to do	normal	2026-06-14	⚠️ YES
SLA, SLS& MJF PRINTS	KIRLOSKAR TOYOTA SLA TPU PARTS	in process	normal	—	—

● Kallesha — Fracktory Operator

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	AQUAGENICS STICKERING TEMPLATE ABS	in process	normal	—	—
FDM PRINTS	POOJA ASSOCIATES 50 QUANTITY PRINTING	in process	normal	—	—

Sales

Veena M — Sales Coordinator

Project	Task	Status	Priority	Due	Overdue?
Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	to do	high	2026-06-14	⚠ YES
Sales Operations	Gupta IISc Centre for Sustainable Technology — Quotation & Documentation	in process	high	2026-06-12	⚠ YES
Sales Operations	3D printer coastal research centre documents.	to do	normal	2026-06-10	⚠ YES
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-12	⚠ YES

Marketing

Ishaan Pilar — Design & Marketing Executive

No open tasks assigned in ClickUp.

Aftersales / Fracktal Care

Akash — After Sales Engineer

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	to do	high	2026-06-14	⚠ YES	Sales ⚡
Sales Operations	Clay printer demonstration for IISc	in process	normal	2026-06-12	⚠ YES	Sales ⚡

BHAVITH K G — After Sales Engineer

No open tasks assigned in ClickUp.

Vinhupprawin — After Sales Engineer

No open tasks assigned in ClickUp.

HR

Pooja Rajan — HR Lead

No open tasks assigned in ClickUp.

Admin

Divya JM — Operations Executive

No open tasks assigned in ClickUp.

Lakshmipathi — Office Boy

No open tasks assigned in ClickUp.

Finance

Suresh Nagaraj — Head of Accounts

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	GSTR2B - Reconciliation	to do	normal	2026-06-14	 YES	Finance
Finance & Accounting	Employees PF & ESI payments & Returns Filing	to do	normal	2026-06-13	 YES	Finance
Finance & Accounting	GSTR1 Returns Filing	to do	normal	2026-06-09	 YES	Finance
Finance & Accounting	AR tracking Dashboard Agent	to do	normal	2026-06-12	 YES	Finance
Finance & Accounting	SOP for Payment Followup	to do	normal	2026-06-12	 YES	Finance
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-12	 YES	Sales 

Chandra shekhar — Finance Executive

No open tasks assigned in ClickUp.

2. People Rollup

Person	Department	Role	Tasks	Est. Hours	Capacity	Status
Vijay Raghav Varada	Founders Office	Director	5	26h	40h	● BEHIND
Kiran Kumar S	Founders Office	Operations Head	2	12h	40h	● BEHIND
Ayush Sarkar	R&D	Mechatronics Engineer	6	32h	40h	● BEHIND
Suryansh Lal	R&D	Mechanical Engineer	6	38h	40h	● BEHIND
Pavan Siddapuram	R&D	Software Engineer	1	4h	40h	● BEHIND
Anirudh Mohta	R&D	Intern	1	8h	40h	● BEHIND
Milind Kiran	R&D	Intern	0	0h	40h	● IDLE
Piyush	R&D	Intern	0	0h	40h	● IDLE
Swaminath	R&D	Intern	7	40h	40h	● BEHIND
Raja Sohal	R&D	Intern	6	32h	40h	● BEHIND
Sridhar	Manufacturing	Head of Manufacturing	1	4h	40h	● BEHIND
Hrithik	Manufacturing	Inventory & Procurement	0	0h	40h	● IDLE
Rajesh Nayaka	Manufacturing	Manufacturing Engineer	0	0h	40h	● IDLE
SOUGATA MAJI	Fracktory	Head of Fracktory	6	28h	40h	● BEHIND
Kallesha	Fracktory	Fracktory Operator	2	8h	40h	● LIGHT LOAD
Veena M	Sales	Sales Coordinator	4	20h	40h	● BEHIND
Ishaan Pilar	Marketing	Design & Marketing Executive	0	0h	40h	● IDLE
Akash	Aftersales / Fracktal Care	After Sales Engineer	2	10h	40h	● BEHIND
BHAVITH K G	Aftersales / Fracktal Care	After Sales Engineer	0	0h	40h	● IDLE
Vinhu pprawin	Aftersales / Fracktal Care	After Sales Engineer	0	0h	40h	● IDLE
Pooja Rajan	HR	HR Lead	0	0h	40h	● IDLE
Divya JM	Admin	Operations Executive	0	0h	40h	● IDLE
Lakshmipathi	Admin	Office Boy	0	0h	40h	● IDLE
Suresh Nagaraj	Finance	Head of Accounts	6	24h	40h	● BEHIND

Person	Department	Role	Tasks	Est. Hours	Capacity	Status
Chandra shekhar	Finance	Finance Executive	0	0h	40h	 IDLE

Attention Needed

● **Behind (overdue tasks):** Vijay Raghav Varada, Kiran Kumar S, Ayush Sarkar, Suryansh Lal, Pavan Siddapuram, Anirudh Mohta, Swaminath, Raja Sohal, Sridhar, SOUGATA MAJI, Veena M, Akash, Suresh Nagaraj

● **Idle / No tasks:** Milind Kiran, Piyush, Hrithik, Rajesh Nayaka, Ishaan Pilar, BHAVITH K G, Vinhu pprawin, Pooja Rajan, Divya JM, Lakshmipathi, Chandra shekhar

● **Light load:** Kallesha

3. Suggested Assignments for Today & Tomorrow

👉 **Assist:** unassigned tasks from a project where a colleague is overloaded/behind — skill match required.

📅 **Backlog:** unassigned tasks from on-hold (●) projects matching the person's skills.

✈️ Milind Kiran

Type	Project	Task	Priority	Due	Helps
👉 Assist	MDS	Generate BOM from CAD and update ODOO naming conventions	urgent	2026-06-08	Anirudh Mohta, Kiran Kumar S, Suryansh Lal
👉 Assist	Penrose Pellet Extruder	Penrose Pellet Extruder V2 CAD Design Finalisation	normal	2026-06-12	Ayush Sarkar
👉 Assist	Julia Series	CAD: Updated Carriage for Inductive Sensor	normal	2026-06-11	Vijay Raghav Varada

✈️ Piyush

Type	Project	Task	Priority	Due	Helps
👉 Assist	MDS	Generate BOM from CAD and update ODOO naming conventions	urgent	2026-06-08	Anirudh Mohta, Kiran Kumar S, Suryansh Lal
👉 Assist	Penrose Pellet Extruder	Penrose Pellet Extruder V2 CAD Design Finalisation	normal	2026-06-12	Ayush Sarkar
👉 Assist	Julia Series	CAD: Updated Carriage for Inductive Sensor	normal	2026-06-11	Vijay Raghav Varada

✈️ Rajesh Nayaka

Type	Project	Task	Priority	Due	Helps
 Assist	Manufacturing	Dragon 500	normal	2026-06-12	Sridhar
 Assist	Sales Operations	Finalize Reseller Agreement	normal	2026-06-12	Suresh Nagaraj, Kiran Kumar S, Vijay Raghav Varada, Veena M
 Assist	Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	high	2026-06-14	Vijay Raghav Varada

BHAVITH K G

Type	Project	Task	Priority	Due	Helps
 Backlog	Julia Series	Raspberry Pi 3.5inch Display wire adapter board	normal	—	 active
 Backlog	Octoprint/Control Center	Update Raspberry Pi Password to Fracktal Defaults	normal	—	 active

Vinhu pprawin

Type	Project	Task	Priority	Due	Helps
 Assist	Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	high	2026-06-14	Veena M, Akash
 Assist	Sales Operations	Clay printer demonstration for IISC	normal	2026-06-12	Akash
 Assist	Julia Series	CAD: Updated Carriage for Inductive Sensor	normal	2026-06-11	Vijay Raghav Varada

Pooja Rajan

Type	Project	Task	Priority	Due	Helps
 Assist	Sales Operations	Finalize Reseller Agreement	normal	2026-06-12	Suresh Nagaraj, Kiran Kumar S, Vijay Raghav Varada, Veena M
 Assist	Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	high	2026-06-14	Vijay Raghav Varada
 Assist	Julia Series	Review Sougata's Design for Single Extruder	normal	2026-06-09	Vijay Raghav Varada

Divya JM

Type	Project	Task	Priority	Due	Helps
 Backlog	Sales Operations	RapidTools: Fixtures GTM	normal	—	 active
 Backlog	Sales Operations	Dragon 400 Moon Riader (VSD enterprises)	normal	—	 active
 Backlog	Sales Operations	Company Names - Outbound calls	normal	—	 active

Chandra shekhar

Type	Project	Task	Priority	Due	Helps
 Assist	Sales Operations	Finalize Reseller Agreement	normal	2026-06-12	Suresh Nagaraj, Kiran Kumar S, Vijay Raghav Varada, Veena M
 Assist	Finance & Accounting	GSTR2B - Reconciliation	normal	2026-06-14	Suresh Nagaraj
 Assist	Finance & Accounting	Employees PF & ESI payments & Returns Filing	normal	2026-06-13	Suresh Nagaraj