



Morning Report — Fracktal Works

Generated: 2 0 2 6 - 0 7 - 0 4 0 5 : 5 2 UTC

Window: overdue + due today (2 0 2 6 - 0 7 - 0 4) + due tomorrow (2 0 2 6 - 0 7 - 0 5) + in-process

1. Department Breakdown



Founders Office

● **Vijay Raghav Varada — Director**

Project	Task	Status	Priority	Due	Overdue?	Task	Dept
Finance & Accounting	Setup R&D Inventory Dedicated Storage	to do	normal	2 0 2 6 - 0 6 - 2 8	⚠ YES	Finance	⚡
Julia Series	Verify the racer chain alternate position	to do	normal	2 0 2 6 - 0 6 - 2 3	⚠ YES	—	
Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	to do	high	2 0 2 6 - 0 6 - 2 3	⚠ YES	—	
Julia Series	Review Sougata's Design for Single Extruder	to do	normal	2 0 2 6 - 0 6 - 2 3	⚠ YES	—	
Julia Series	PCB Design: update Legacy PCB for MKS Robin v 3	to do	urgent	2 0 2 6 - 0 6 - 2 3	⚠ YES	—	
Julia Series	CAD: Updated Carriage for Inductive Sensor	to do	normal	2 0 2 6 - 0 6 - 2 4	⚠ YES	—	
Operations	Ups inverter	todo	normal	2 0 2 6 - 0 7 - 0 1	⚠ YES	Manufacturing	⚡
Sales Operations	Finalize Reseller Agreement	in process	normal	2 0 2 6 - 0 6 - 2 3	⚠ YES	Sales	⚡

● **Kiran Kumar S — Operations Head**

Project	Task	Status	Priority	Due	Overdue?	Task	Dept
Finance & Accounting	Setup R&D Inventory Dedicated Storage	to do	normal	2 0 2 6 - 0 6 - 2 8	⚠️ YES	Finance	⚡
Operations	Ups inverter	todo	normal	2 0 2 6 - 0 7 - 0 1	⚠️ YES	Manufacturing	⚡
Sales Operations	update CRM with all current follow ups	to do	normal	2 0 2 6 - 0 7 - 0 3	⚠️ YES	Sales	⚡
Sales Operations	follow up with vignesh.	in process	normal	2 0 2 6 - 0 7 - 0 5	—	Sales	⚡
Sales Operations	Finalize Reseller Agreement	in process	normal	2 0 2 6 - 0 6 - 2 3	⚠️ YES	Sales	⚡



R&D



Ayush Sarkar — Mechatronics Engineer

Project	Task	Status	Priority	Due	Overdue?
Penrose Pellet Extruder	Create GitHub Repository for Penrose Manufacturing Drawings	in process	normal	2 0 2 6 - 0 6 - 2 6	⚠️ YES
Photo Booth	Prepare & Send Quotation Package to Vendor	in progress	high	2 0 2 6 - 0 6 - 1 9	⚠️ YES
Photo Booth	Bill of Materials (BOM) with part numbers & suppliers	in progress	high	2 0 2 6 - 0 6 - 1 9	⚠️ YES



Suryansh Lal — Mechanical Engineer

Project	Task	Status	Priority	Due	Overdue?
MDS					
Evaporator/Cooling unit_DHUM_V 2 _WBC	in process	urgent	2 0 2 6 - 0 7 - 1 4	—	



Pavan Siddapuram — Software Engineer

No open tasks assigned in ClickUp.



Anirudh Mohta — Intern

No open tasks assigned in ClickUp.

● **Milind Kiran — Intern**

Project	Task	Status	Priority	Due	Overdue?
Julia Series	CREATE PPAP DOC FOR JULIA EXTENDED OLD	in process	high	2 0 2 6 - 0 6 - 2 2	⚠ YES
Photo Booth	Prepare & Send Quotation Package to Vendor	in progress	high	2 0 2 6 - 0 6 - 1 9	⚠ YES

● **Piyush — Intern**

Project	Task	Status	Priority	Due	Overdue?
Penrose Pellet Extruder	PPAP of Penrose machine	in process	normal	2 0 2 6 - 0 6 - 2 2	⚠ YES

● **Swaminath — Intern**

Project	Task	Status	Priority	Due	Overdue?
Octoprint/Control Center	camera test	in process	normal	2 0 2 6 - 0 6 - 1 9	⚠ YES
Octoprint/Control Center	Update Latest Octoprint with changes from previous Octoprint safely	in process	normal	—	—

● **Raja Sohal — Intern**

No open tasks assigned in ClickUp.

 Manufacturing

● **Sridhar — Head of Manufacturing**

No open tasks assigned in ClickUp.

● **Hrithik — Inventory & Procurement**

Project	Task	Status	Priority	Due	Overdue?
Operations	CLOSING STOCK STATEMENT_MONTHLY	todo	high	2 0 2 6 - 0 6 - 2 9	⚠ YES

● **Rajesh Nayaka — Manufacturing Engineer**

No open tasks assigned in ClickUp.

Fracktory

● SOUGATA MAJI — Head of Fracktory

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	POOJA ASSOCIATES 5 0 QUANTITY PRINTING	in process	normal	2 0 2 6 - 0 6 - 2 6	⚠ YES
IISc CST Clay Printer	Procurement	in progress	high	2 0 2 6 - 0 6 - 2 7	⚠ YES
IISc CST Clay Printer	Design & BOM	in progress	high	2 0 2 6 - 0 6 - 2 7	⚠ YES
Julia Series	CAD: CORNER PULLEY SYSTEM SAME AS CLAY EXTRUDER AND MOTOR MOUNTING PLATE CHAGE AS PER CLAY EXTRUDER	in process	normal	2 0 2 6 - 0 7 - 1 3	—
SLA, SLS& MJF PRINTS	KIRLOSKAR SLS & SLA PARTS	in process	normal	—	—

● Kallesha — Fracktory Operator

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	POOJA ASSOCIATES 5 0 QUANTITY PRINTING	in process	normal	2 0 2 6 - 0 6 - 2 6	⚠ YES

Sales

● Veena M — Sales Coordinator

Project	Task	Status	Priority	Due	Overdue?
Sales Operations	update CRM with all current follow ups	to do	normal	2 0 2 6 - 0 7 - 0 3	⚠ YES
Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	to do	high	2 0 2 6 - 0 6 - 1 4	⚠ YES
Sales Operations	Gupta IISc Centre for Sustainable Technology — Quotation & Documentation	in process	high	2 0 2 6 - 0 6 - 1 2	⚠ YES
Sales Operations	Finalize Reseller Agreement	in process	normal	2 0 2 6 - 0 6 - 2 3	⚠ YES



Marketing



Ishaan Pilar — Design & Marketing Executive

No open tasks assigned in ClickUp.



Aftersales / Fracktal Care



Akash — After Sales Engineer

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	to do	high	2 0 2 6 - 0 6 - 1 4	YES	Sales
Sales Operations	Clay printer demonstration for IISC	in process	normal	2 0 2 6 - 0 6 - 1 2	YES	Sales



BHAVITH K G — After Sales Engineer

Project	Task	Status	Priority	Due	Overdue?
Fracktal Care Operations	3 d scanner onboarding	to do	normal	2 0 2 6 - 0 7 - 0 2	YES



Vinhu pprawin — After Sales Engineer

Project	Task	Status	Priority	Due	Overdue?
Fracktal Care Operations	3 d scanner onboarding	to do	normal	2 0 2 6 - 0 7 - 0 2	YES



HR



Pooja Rajan — HR Lead

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	Setup R&D Inventory Dedicated Storage	to do	normal	2 0 2 6 - 0 6 - 2 8	YES	Finance



Admin



Divya JM — Operations Executive

Project	Task	Status	Priority	Due	Overdue?	Task Dept
HR	WaterScience - Shipment (Porter)	to do	normal	2 0 2 6 - 0 7 - 0 3	YES	HR
HR	Validate Bluedart bill & submit to accounts department	to do	normal	2 0 2 6 - 0 7 - 0 3	YES	HR
HR	Follow up with Siddaram for the pending which has to be cleared	to do	normal	2 0 2 6 - 0 7 - 0 3	YES	HR
HR	Constellation - prepare Payroll, salary slip, & attendance	to do	normal	2 0 2 6 - 0 7 - 0 5	—	HR
HR	Printed T-Shirts with Fracktal Logo	to do	normal	2 0 2 6 - 0 7 - 0 3	YES	HR



Lakshmipathi — Office Boy

No open tasks assigned in ClickUp.



Finance

● Suresh Nagaraj — Head of Accounts

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	Form 16 & Form 16 A Download & Share	to do	normal	2026-07-02	⚠ YES	Finance
Finance & Accounting	Create Procurement Platforms for Constellation with GST	to do	urgent	2026-06-24	⚠ YES	Finance
Finance & Accounting	Constellation AI Subscription switch to Constellation Debit Card	to do	urgent	2026-07-02	⚠ YES	Finance
Finance & Accounting	Clarifications on Audit Observations	in process	urgent	2026-07-02	⚠ YES	Finance
Finance & Accounting	AR tracking Dashboard Agent	in process	normal	2026-07-10	—	Finance
Founders Office	Renew DPIIT registration under DEEP TECH	to do	high	2026-06-19	⚠ YES	—
Operations	Ups inverter	todo	normal	2026-07-01	⚠ YES	Manufacturing ⚡
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-23	⚠ YES	Sales ⚡

● Chandra shekhar — Finance Executive

Project	Task	Status	Priority	Due	Overdue?
Finance & Accounting	Constellation Tally updates & Filings	in process	normal	2026-06-26	⚠ YES
Finance & Accounting	Bank Reconciliation	in process	high	2026-06-25	⚠ YES

2 . People Rollup

Person	Department	Role	Tasks	Est. Hours	Capacity	Status
Vijay Raghav Varada	Founders Office	Director	8	3 8 h	4 8 h	 BEHIND
Kiran Kumar S	Founders Office	Operations Head	5	2 0 h	4 8 h	 BEHIND
Ayush Sarkar	R&D	Mechatronics Engineer	3	1 6 h	4 8 h	 BEHIND
Suryansh Lal	R&D	Mechanical Engineer	1	8 h	4 8 h	 LIGHT LOAD
Pavan Siddapuram	R&D	Software Engineer	0	0 h	4 8 h	 IDLE
Anirudh Mohta	R&D	Intern	0	0 h	4 8 h	 IDLE
Milind Kiran	R&D	Intern	2	1 2 h	4 8 h	 BEHIND
Piyush	R&D	Intern	1	4 h	4 8 h	 BEHIND
Swaminath	R&D	Intern	2	8 h	4 8 h	 BEHIND
Raja Sohal	R&D	Intern	0	0 h	4 8 h	 IDLE
Sridhar	Manufacturing	Head of Manufacturing	0	0 h	4 8 h	 IDLE
Hrithik	Manufacturing	Inventory & Procurement	1	6 h	4 8 h	 BEHIND
Rajesh Nayaka	Manufacturing	Manufacturing Engineer	0	0 h	4 8 h	 IDLE
SOUGATA MAJI	Fracktory	Head of Fracktory	5	2 4 h	4 8 h	 BEHIND
Kallesha	Fracktory	Fracktory Operator	1	4 h	4 8 h	 BEHIND
Veena M	Sales	Sales Coordinator	4	2 0 h	4 8 h	 BEHIND
Ishaan Pilar	Marketing	Design & Marketing Executive	0	0 h	4 8 h	 IDLE
Akash	Aftersales / Fracktal Care	After Sales Engineer	2	1 0 h	4 8 h	 BEHIND

Person	Department	Role	Tasks	Est. Hours	Capacity	Status
BHAVITH K G	Aftersales / Fracktal Care	After Sales Engineer	1	4 h	4 8 h	● BEHIND
Vinhu pprawin	Aftersales / Fracktal Care	After Sales Engineer	1	4 h	4 8 h	● BEHIND
Pooja Rajan	HR	HR Lead	1	4 h	4 8 h	● BEHIND
Divya JM	Admin	Operations Executive	5	2 0 h	4 8 h	● BEHIND
Lakshmipathi	Admin	Office Boy	0	0 h	4 8 h	● IDLE
Suresh Nagaraj	Finance	Head of Accounts	8	4 6 h	4 8 h	● BEHIND
Chandra shekhar	Finance	Finance Executive	2	1 0 h	4 8 h	● BEHIND

Attention Needed

- **Behind (overdue tasks):** Vijay Raghav Varada, Kiran Kumar S, Ayush Sarkar, Milind Kiran, Piyush, Swaminath, Hrithik, SOUGATA MAJI, Kallesha, Veena M, Akash, BHAVITH K G, Vinhu pprawin, Pooja Rajan, Divya JM, Suresh Nagaraj, Chandra shekhar
- **Idle / No tasks:** Pavan Siddapuram, Anirudh Mohta, Raja Sohal, Sridhar, Rajesh Nayaka, Ishaan Pilar, Lakshmipathi
- **Light load:** Suryansh Lal

3. Suggested Assignments for Today & Tomorrow

👉 **Assist:** unassigned tasks from a project where a colleague is overloaded/behind — skill match required.

 **Backlog:** unassigned tasks from on-hold (🟡) projects matching the person's skills.

Suryansh Lal

Type	Project	Task	Priority	Due	Helps
 Assist	Penrose Pellet Extruder	Create GitHub Repository for Penrose Manufacturing Drawings	normal	2 0 2 6 - 0 6 - 2 6	Ayush Sarkar
 Assist	Photo Booth	Prepare & Send Quotation Package to Vendor	high	2 0 2 6 - 0 6 - 1 9	Milind Kiran, Ayush Sarkar
 Assist	Photo Booth	Bill of Materials (BOM) with part numbers & suppliers	high	2 0 2 6 - 0 6 - 1 9	Ayush Sarkar

Pavan Siddapuram

Type	Project	Task	Priority	Due	Helps
 Assist	Julia Series	CAD: Updated Carriage for Inductive Sensor	normal	2 0 2 6 - 0 6 - 2 4	Vijay Raghav Varada
 Assist	Julia Series	CAD: CORNER PULLEY SYSTEM SAME AS CLAY EXTRUDER AND MOTOR MOUNTING PLATE CHAGE AS PER CLAY EXTRUDER	normal	2 0 2 6 - 0 7 - 1 3	SOUGATA MAJI
 Assist	HR	Printed T-Shirts with Fracktal Logo	normal	2 0 2 6 - 0 7 - 0 3	Divya JM

Anirudh Mohta

Type	Project	Task	Priority	Due	Helps
 Assist	Julia Series	CAD: Updated Carriage for Inductive Sensor	normal	2 0 2 6 - 0 6 - 2 4	Vijay Raghav Varada
 Assist	Julia Series	CAD: CORNER PULLEY SYSTEM SAME AS CLAY EXTRUDER AND MOTOR MOUNTING PLATE CHAGE AS PER CLAY EXTRUDER	normal	2 0 2 6 - 0 7 - 1 3	SOUGATA MAJI

Rajesh Nayaka

Type	Project	Task	Priority	Due	Helps
 Assist	Sales	Finalize Reseller Agreement	normal	2 0 2 6 -	Vijay Raghav

Type	Project	Task	Priority	Due	Helps
Assist	Operations			0 6 - 2 3	Varada, Veena M, Suresh Nagaraj, Kiran Kumar S
 Assist	Julia Series	Verify the racer chain alternate position	normal	2 0 2 6 - 0 6 - 2 3	Vijay Raghav Varada
 Assist	Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	high	2 0 2 6 - 0 6 - 2 3	Vijay Raghav Varada