



Morning Report — Fracktal Works

Generated: 2026-06-22 04:31 UTC

Window: overdue + due today (2026-06-22) + due tomorrow (2026-06-23) + in-process

1. Department Breakdown



Founders Office

● Vijay Raghav Varada — Director

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	Setup R&D Inventory Dedicated Storage	to do	normal	2026-06-19	⚠ YES	Finance ⚡
Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	to do	high	2026-06-14	⚠ YES	—
Julia Series	Review Sougata's Design for Single Extruder	to do	normal	2026-06-09	⚠ YES	—
Julia Series	PCB Design: update Legacy PCB for MKS Robin v3	to do	urgent	2026-06-09	⚠ YES	—
Julia Series	CAD: Updated Carriage for Inductive Sensor	to do	normal	2026-06-11	⚠ YES	—
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-17	⚠ YES	Sales ⚡

● Kiran Kumar S — Operations Head

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	New Logistic Partner	in process	normal	2026-06-19	⚠ YES	Finance ⚡
Finance & Accounting	Setup R&D Inventory Dedicated Storage	to do	normal	2026-06-19	⚠ YES	Finance ⚡
MDS	Procure left out components for MDS	in process	normal	2026-06-18	⚠ YES	—
MDS	Generate BOM from CAD and update ODOO naming conventions	in process	urgent	2026-06-08	⚠ YES	—
Penrose Pellet Extruder	penrose schematic .	in process	normal	2026-06-17	⚠ YES	—

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Penrose Pellet Extruder	Complete Penrose User Manual Delivery	in process	urgent	2026-06-09	⚠️ YES	—
Sales Operations	update CRM with all current follow ups	to do	normal	2026-06-15	⚠️ YES	Sales ⚡
Sales Operations	Coordinate with Ted Plastics.	in process	normal	2026-07-09	—	Sales ⚡
Sales Operations	follow up with vignesh.	in process	normal	2026-06-19	⚠️ YES	Sales ⚡
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-17	⚠️ YES	Sales ⚡

R&D

● Ayush Sarkar — Mechatronics Engineer

Project	Task	Status	Priority	Due	Overdue?
Penrose Pellet Extruder	Penrose Pellet Extruder V2 CAD Design Finalisation	to do	normal	2026-06-19	⚠️ YES
Penrose Pellet Extruder	Complete Penrose User Manual Delivery	in process	urgent	2026-06-09	⚠️ YES
Photo Booth	Prepare & Send Quotation Package to Vendor	in progress	high	2026-06-19	⚠️ YES
Photo Booth	Bill of Materials (BOM) with part numbers & suppliers	in progress	high	2026-06-19	⚠️ YES

● Suryansh Lal — Mechanical Engineer

Project	Task	Status	Priority	Due	Overdue?
MDS					
Evaporator/Cooling unit_DHUM_V2_WBC	in process	urgent	2026-06-17	⚠️ YES	
MDS	Execute test plan and close all punch-list items	to do	high	2026-06-23	—
MDS	Assemble MDS unit (Suryansh to build)	to do	high	2026-06-22	—
MDS	Generate BOM from CAD and update ODOO naming conventions	in process	urgent	2026-06-08	⚠️ YES

● Pavan Siddapuram — Software Engineer

Project	Task	Status	Priority	Due	Overdue?
RapidTool: Shadow Box	Fix the Physical BoX layout along with the feaure params	in process	normal	2026-06-18	⚠ YES
RapidTool: Shadow Box	Accuracy — algorithmic, needs some cross tool real-photo testing (proposal for next level efficiency)	in process	normal	2026-06-21	⚠ YES
RapidTool: Shadow Box	UI/UX — RapidTool-Fixture parity	in process	normal	2026-06-18	⚠ YES
RapidTool: Shadow Box	Bug: Debug the Trace/ optimize by overcome the False positives by testing several tools	in process	high	2026-06-19	⚠ YES

● Anirudh Mohta — Intern

Project	Task	Status	Priority	Due	Overdue?
MDS	Generate BOM from CAD and update ODOO naming conventions	in process	urgent	2026-06-08	⚠ YES
Penrose Pellet Extruder	Complete Penrose User Manual Delivery	in process	urgent	2026-06-09	⚠ YES
Photo Booth	Bill of Materials (BOM) with part numbers & suppliers	in progress	high	2026-06-19	⚠ YES

● Milind Kiran — Intern

Project	Task	Status	Priority	Due	Overdue?
Julia Series	CREATE PPAP DOC FOR JULIA EXTENDED OLD	to do	high	2026-06-22	—
Photo Booth	Prepare & Send Quotation Package to Vendor	in progress	high	2026-06-19	⚠ YES

● Piyush — Intern

Project	Task	Status	Priority	Due	Overdue?
Penrose Pellet Extruder	PPAP of Penrose machine	to do	normal	2026-06-22	—
Penrose Pellet Extruder	Complete Penrose User Manual Delivery	in process	urgent	2026-06-09	⚠ YES
Photo Booth	Bill of Materials (BOM) with part numbers & suppliers	in progress	high	2026-06-19	⚠ YES

● Swaminath — Intern

Project	Task	Status	Priority	Due	Overdue?
Octoprint/Control Center	camera test	in process	normal	2026-06-19	⚠ YES
Octoprint/Control Center	Update Latest Octoprint with changes from previous Octoprint safely	in process	normal	—	—

Project	Task	Status	Priority	Due	Overdue?
Penrose Pellet Extruder	penrose schematic .	in process	normal	2026-06-17	⚠️ YES

● Raja Sohal — Intern

Project	Task	Status	Priority	Due	Overdue?
VSP Engine	Electron Application Bundling & Distribution	todo	high	2026-06-19	⚠️ YES

Manufacturing

● Sridhar — Head of Manufacturing

No open tasks assigned in ClickUp.

● Hrithik — Inventory & Procurement

No open tasks assigned in ClickUp.

● Rajesh Nayaka — Manufacturing Engineer

No open tasks assigned in ClickUp.

Fracktory

● SOUGATA MAJI — Head of Fracktory

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	TOM HEMRES CASE WHITE PLA PRINT	in process	normal	—	—
FDM PRINTS	BMSI PRINT FRABS PIPE SPONSORSHIP	in process	normal	—	—
FDM PRINTS	UNISUR PACKING COVER	in process	normal	—	—
FDM PRINTS	POOJA ASSOCIATES 50 QUANTITY PRINTING	in process	normal	2026-06-22	—
SLA, SLS& MJF PRINTS	AQUAGENICS SLA WHITE PARTS	in process	normal	2026-06-23	—
SLA, SLS& MJF PRINTS	KIRLOSKAR TOYOTA SLA TPU PARTS	in process	normal	2026-06-23	—

● Kallesha — Fracktory Operator

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	TOM HEMRES CASE WHITE PLA PRINT	in process	normal	—	—

Project	Task	Status	Priority	Due	Overdue?
FDM PRINTS	BMSI PRINT FRABS PIPE SPONSORSHIP	in process	normal	—	—
FDM PRINTS	UNISUR PACKING COVER	in process	normal	—	—
FDM PRINTS	POOJA ASSOCIATES 50 QUANTITY PRINTING	in process	normal	2026-06-22	—
MDS	Spacers to be printed	in process	normal	2026-06-15	⚠️ YES

Sales

● Veena M — Sales Coordinator

Project	Task	Status	Priority	Due	Overdue?
Sales Operations	update CRM with all current follow ups	to do	normal	2026-06-15	⚠️ YES
Sales Operations	Coordinate with Ted Plastics.	in process	normal	2026-07-09	—
Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	to do	high	2026-06-14	⚠️ YES
Sales Operations	Gupta IISc Centre for Sustainable Technology — Quotation & Documentation	in process	high	2026-06-12	⚠️ YES
Sales Operations	3d scanner bid documents - binu	in process	normal	—	—
Sales Operations	3D printer coastal research centre documents.	in process	normal	2026-06-10	⚠️ YES
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-17	⚠️ YES

Marketing

● Ishaan Pilar — Design & Marketing Executive

No open tasks assigned in ClickUp.

Aftersales / Fracktal Care

Akash — After Sales Engineer

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	to do	high	2026-06-14	 YES	Sales 
Sales Operations	Clay printer demonstration for IISC	in process	normal	2026-06-12	 YES	Sales 

BHAVITH K G — After Sales Engineer

No open tasks assigned in ClickUp.

Vinhu pprawin — After Sales Engineer

No open tasks assigned in ClickUp.

HR

Pooja Rajan — HR Lead

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	Setup R&D Inventory Dedicated Storage	to do	normal	2026-06-19	 YES	Finance 

Admin

Divya JM — Operations Executive

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	New Logistic Partner	in process	normal	2026-06-19	 YES	Finance 
HR	Printed T-Shirts with Fracktal Logo	to do	normal	2026-06-23	—	HR 
HR	Order Hard Disk, Tool Kit with Bag for After Sales	to do	normal	2026-06-23	—	HR 

Lakshmipathi — Office Boy

No open tasks assigned in ClickUp.

Finance

● Suresh Nagaraj — Head of Accounts

Project	Task	Status	Priority	Due	Overdue?	Task Dept
Finance & Accounting	Update "SPM" on MSME Udhyam	to do	urgent	2026-06-19	⚠ YES	Finance
Finance & Accounting	Clarifications on Audit Observations	in process	urgent	2026-06-19	⚠ YES	Finance
Finance & Accounting	New Current Account_ICICI_Constellation Aerospace	to do	normal	2026-06-20	⚠ YES	Finance
Finance & Accounting	Procurement Policy_Constellation Aerospace	to do	normal	2026-06-20	⚠ YES	Finance
Finance & Accounting	GSTR3B - Payment & Returns	to do	normal	2026-06-18	⚠ YES	Finance
Finance & Accounting	Employees PT	in process	normal	2026-06-19	⚠ YES	Finance
Finance & Accounting	GSTR2B - Reconciliation	in process	normal	2026-06-19	⚠ YES	Finance
Finance & Accounting	AR tracking Dashboard Agent	in process	normal	2026-06-22	—	Finance
Founders Office	Renew DPIIT registration under DEEP TECH	to do	high	2026-06-19	⚠ YES	—
Sales Operations	Finalize Reseller Agreement	in process	normal	2026-06-17	⚠ YES	Sales ⚡

● Chandra shekhar — Finance Executive

Project	Task	Status	Priority	Due	Overdue?
Finance & Accounting	Constellation Tally updates & Filings	in process	normal	2026-06-19	⚠ YES
Finance & Accounting	Bank Reconciliation	in process	high	2026-06-18	⚠ YES
Finance & Accounting	GSTR2B - Reconciliation	in process	normal	2026-06-19	⚠ YES

2. People Rollup

Person	Department	Role	Tasks	Est. Hours	Capacity	Status
Vijay Raghav Varada	Founders Office	Director	6	30h	40h	● BEHIND
Kiran Kumar S	Founders Office	Operations Head	10	48h	40h	● OVERLOADED
Ayush Sarkar	R&D	Mechatronics Engineer	4	24h	40h	● BEHIND
Suryansh Lal	R&D	Mechanical Engineer	4	28h	40h	● BEHIND
Pavan Siddapuram	R&D	Software Engineer	4	18h	40h	● BEHIND
Anirudh Mohta	R&D	Intern	3	22h	40h	● BEHIND
Milind Kiran	R&D	Intern	2	12h	40h	● BEHIND
Piyush	R&D	Intern	3	18h	40h	● BEHIND
Swaminath	R&D	Intern	3	12h	40h	● BEHIND
Raja Sohal	R&D	Intern	1	6h	40h	● BEHIND
Sridhar	Manufacturing	Head of Manufacturing	0	0h	40h	● IDLE
Hrithik	Manufacturing	Inventory & Procurement	0	0h	40h	● IDLE
Rajesh Nayaka	Manufacturing	Manufacturing Engineer	0	0h	40h	● IDLE
SOUGATA MAJI	Fracktory	Head of Fracktory	6	24h	40h	● ON TRACK
Kallesha	Fracktory	Fracktory Operator	5	20h	40h	● BEHIND
Veena M	Sales	Sales Coordinator	7	32h	40h	● BEHIND
Ishaan Pilar	Marketing	Design & Marketing Executive	0	0h	40h	● IDLE
Akash	Aftersales / Fracktal Care	After Sales Engineer	2	10h	40h	● BEHIND
BHAVITH K G	Aftersales / Fracktal Care	After Sales Engineer	0	0h	40h	● IDLE
Vinhu pprawin	Aftersales / Fracktal Care	After Sales Engineer	0	0h	40h	● IDLE
Pooja Rajan	HR	HR Lead	1	4h	40h	● BEHIND
Divya JM	Admin	Operations Executive	3	12h	40h	● BEHIND
Lakshmipathi	Admin	Office Boy	0	0h	40h	● IDLE

Person	Department	Role	Tasks	Est. Hours	Capacity	Status
Suresh Nagaraj	Finance	Head of Accounts	10	50h	40h	● OVERLOADED
Chandra shekhar	Finance	Finance Executive	3	14h	40h	● BEHIND

Attention Needed

● **Overloaded:** Kiran Kumar S, Suresh Nagaraj

● **Behind (overdue tasks):** Vijay Raghav Varada, Ayush Sarkar, Suryansh Lal, Pavan Siddapuram, Anirudh Mohta, Milind Kiran, Piyush, Swaminath, Raja Sohal, Kallesha, Veena M, Akash, Pooja Rajan, Divya JM, Chandra shekhar

● **Idle / No tasks:** Sridhar, Hrithik, Rajesh Nayaka, Ishaan Pilar, BHAVITH K G, Vinhu pprawin, Lakshmiopathi

● **On track:** SOUGATA MAJI

3. Suggested Assignments for Today & Tomorrow

● **Assist:** unassigned tasks from a project where a colleague is overloaded/behind — skill match required.

📅 **Backlog:** unassigned tasks from on-hold (●) projects matching the person's skills.

📌 Rajesh Nayaka

Type	Project	Task	Priority	Due	Helps
● Assist	Sales Operations	Finalize Reseller Agreement	normal	2026-06-17	Kiran Kumar S, Suresh Nagaraj, Vijay Raghav Varada, Veena M
● Assist	Julia Series	Research Alternative Design/Component for External Extruder Motor & Filament Sensors	high	2026-06-14	Vijay Raghav Varada
● Assist	Julia Series	Review Sougata's Design for Single Extruder	normal	2026-06-09	Vijay Raghav Varada

📌 Vinhu pprawin

Type	Project	Task	Priority	Due	Helps
● Assist	Sales Operations	Gupta IISc — Clay Extruder Demo Preparation	high	2026-06-14	Akash, Veena M
● Assist	Sales Operations	Clay printer demonstration for IISC	normal	2026-06-12	Akash
● Assist	Julia Series	CAD: Updated Carriage for Inductive Sensor	normal	2026-06-11	Vijay Raghav Varada